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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 531 Date: 17-Jun-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 02:30 am Break: 09:00 Over Time: 01:30

Const Calendar Day: 743

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cool clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mecahnical contractor's coordination meeting 1000-1100. Track progress
of FWS CCO 367 work at the horizonatal curve of the WB bridge (PP 120-125.5, IB barrier) from 2000 on
6/17/2014 to 0300 on 6/18/2014.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Material Inspection

2 fabricated PS-3 collars, for the additional pipe supports for the 12 " CCSF Water Main were delivered to
the site today, with COCs and mill certs. The material was inspected and release.

This material was required per the direction given in the response to RFI 3617.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechaincial Piping Installation

Mobilization to and from the bridge will be paid under the CCO 367 work for this shift.

In addition to the equipment used in the performance of the work, the crew used a light tower, and a towed
port-a-potty which will be paid under CCO 354 via monthly invoice.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 531 Date: 17-Jun-2014 Tuesday

Diary: Dispute

6" DIP/cable rail post
interference

At 2000, the FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 to began
mobilization to the bridge. At 2100, the crew was in the night closure of the #1 lane of the WB bridge, and
began setting up for the night’s work. At 2125, the crew began working on the PS-5 at approximate PP
120.5. The plan was to drill small pilot holes at the locations marked the previous nights, enlarge the holes
using progressively larger drill bits, rout out the holes, then used a dremel tool to clean out the hole to
match the bolt.

After a false start, the crew began drilling the first pilot hole at 2200. By 2355, the 4 holes for the PS-3
base plate were complete. Tim E. and Narciso B. moved the equipment to approximate PP 121 to began
drilling that PS-5. Josh Johnson worked on the PS-3 at PP 120.5 to install the bolts. He asked the torque
of the bolts. I informed him that if they drill a separate hole, the snug tight requirements apply. The bolts
only have to be torque to 12 kips, per the RCSC, if the holes are slotted. I also requested that the metal
shavings around the PS-5 be swept away such that they don’t stain the paint. In addition, the new bolt
holes have to be painted with cold galv. Paint.

Starting at 0000 on 6/18/2014, the crew began working on the PS-5 at PP 121. By 0030, 4 pilot holes had
been drilled. At 0100 the crew took their break after finishing several iterations of the larger bits. At 0130,
the crew had finished the drilled holes and began routing out the holes. I left the bridge at 0200. Before I
left, Narciso Biagi estimated that they will have finished this PS-5 and will began the pilot holes on the PS-
5 at PP 121.5 before they mobilized back to the yard at 0230.

The crew used three crew trucks, a 2.5 HP generator, a 70 amp welding machine, and small tools in the
performance of this work.

Consumables include several drill bits and router bit. The crew also burned out a dremel tool during this
night's work.

001 0-PCR-EFA.367
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